
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.25.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 11.03.2015

11.17.2015

03.22.2016

Date Let:

MAHONEY INTERCHANGE, PHASE 2

10.08.2015

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.22.2016

Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13155  000 STP-66-7(117) 066 100.82 101.55 GRAD CONC PAVE CULV
SEED BR GDRL ELEC

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.25.2016

$3,534,456.04

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,005,017.88 $1,731,569.58 $273,448.30
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,005,017.88 $1,731,569.58 $273,448.30
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,005,017.88 $1,731,569.58 $273,448.30

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-183.46 $-29.52 $-153.94

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$183.46 -$153.94

Payment

-$29.52

$2,004,834.42 $1,731,540.06 $273,294.36

$.00 $.00 $.00

57%

% Time Comp

% Dollar Comp

56%

$3,474,595.22

08.23.2016 08.23.2016

08.23.2016

Traudt, Bob

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

08.24.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.24.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      35,125.00 1.000 35,125.00

1.000 35,125.00

1.000 35,125.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,050.00 4.000 4,200.00

4.000 4,200.00

1.000 1,050.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      48,600.00 1.000 48,600.00

1.000 48,600.00

0.500 24,300.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 51.000 1,530.00

51.000 1,530.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      16.00 7,210.000 115,360.00

8,146.650 130,346.40

5,946.650 95,146.40

2,931.650 46,906.40

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      1.00 52,466.000 52,466.00

52,466.000 52,466.00

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      9.00 12,733.000 114,597.00

12,733.000 114,597.00

8,083.533 72,751.80

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      7.00 3,715.000 26,005.00

3,715.000 26,005.00

3,678.313 25,748.19

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      9.00 498.000 4,482.00

498.000 4,482.00

96.315 866.84

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1109.00      5.00 220.000 1,100.00

220.000 1,100.00

220.000 1,100.00

0.000 0.00

0010

LF  REMOVE CURB
0010 

7017.00      5.00 663.000 3,315.00

663.000 3,315.00

663.000 3,315.00

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 

L006.00      165.00 8.000 1,320.00

8.000 1,320.00

2.980 491.70

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L006.50      2,700.00 1.500 4,050.00

1.500 4,050.00

1.990 5,373.00

0.000 0.00

0013

ACRETEMPORARY SEEDING
0013 

L019.13      1.30 15,150.000 19,695.00

15,150.000 19,695.00

137.890 179.26

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L019.15      2.00 1,303.000 2,606.00

1,303.000 2,606.00

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1F
0015 

L019.20      10.00 28.000 280.00

28.000 280.00

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 2A
0016 

L022.11      2.20 2,927.000 6,439.40

2,927.000 6,439.40

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.83      4.50 1,008.000 4,536.00

1,008.000 4,536.00

0.000 0.00

0.000 0.00

0018

LF  SILT CHECK, TYPE 2-HIGH
0018 

L010.98      0.95 0.000 0.00

6,000.000 5,700.00

3,201.780 3,041.69

3,201.780 3,041.69

4003

SY  TEMPORARY EROSION CONTROL

(TYPE 1D)

4003 

Contracted 445,706.40

Current 466,392.80

In place 268,488.88

This Estimate 49,948.09

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      164,199.00 1.000 164,199.00

1.000 164,199.00

1.000 164,199.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

2009.51      1,285.00 2.750 3,533.75

2.750 3,533.75

0.000 0.00

0.000 0.00

0020

STA CRUSHED ROCK EMBEDMENT
0020 

2010.03      32.00 74.000 2,368.00

74.000 2,368.00

16.400 524.80

0.000 0.00

0021

TON CRUSHED ROCK SURFACE COURSE
0021 

2021.00      131.00 2.000 262.00

2.000 262.00

0.000 0.00

0.000 0.00

0022

EACHMAILBOX POST
0022 

3011.25      2.00 271.000 542.00

271.000 542.00

0.000 0.00

0.000 0.00

0023

LF  CONCRETE CLASS 47B-3500 CURB, TYPE II
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3012.04      4.60 48.000 220.80

48.000 220.80

0.000 0.00

0.000 0.00

0024

LF  CONCRETE CLASS 47B-3500 MEDIAN CURB
0024 

3020.24      52.00 97.000 5,044.00

97.000 5,044.00

0.000 0.00

0.000 0.00

0025

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0025 

3020.33      55.00 707.000 38,885.00

707.000 38,885.00

0.000 0.00

0.000 0.00

0026

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 9"
0026 

3075.42      42.65 5,447.000 232,314.55

5,447.000 232,314.55

1,116.800 47,631.52

328.445 14,008.18

0027

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0027 

3075.46      46.22 11,451.000 529,265.22

11,451.000 529,265.22

2,047.472 94,634.15

864.939 39,977.48

0028

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0028 

7515.36      4.00 1,200.000 4,800.00

1,200.000 4,800.00

0.000 0.00

0.000 0.00

0029

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0029 

7515.38      23.00 100.000 2,300.00

100.000 2,300.00

0.000 0.00

0.000 0.00

0030

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0030 

7516.13      6.50 350.000 2,275.00

350.000 2,275.00

0.000 0.00

0.000 0.00

0031

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0031 

7516.35      1.15 4,500.000 5,175.00

4,500.000 5,175.00

0.000 0.00

0.000 0.00

0032

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7520.00      750.00 2.000 1,500.00

2.000 1,500.00

0.000 0.00

0.000 0.00

0033

EACHARROW, PREFORMED PAVEMENT MARKING
0033 

8029.25      7.00 16,898.000 118,286.00

16,898.000 118,286.00

3,164.282 22,149.98

1,193.394 8,353.76

0034

SY  FOUNDATION COURSE

4"

0034 

8060.05      235.00 37.000 8,695.00

37.000 8,695.00

0.000 0.00

0.000 0.00

0035

EACHGRANULAR SUBDRAIN
0035 

8101.50      5.60 16,898.000 94,628.80

16,898.000 94,628.80

3,164.272 17,719.92

1,193.384 6,682.95

0036

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0036 

9009.75      48.00 12,423.000 596,304.00

13,147.000 631,056.00

10,717.814 514,455.09

739.945 35,517.36

0037

SY  TEMPORARY SURFACING

8"

0037 

9034.00      4.00 804.000 3,216.00

804.000 3,216.00

0.000 0.00

0.000 0.00

0038

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9111.00      110.00 67.000 7,370.00

67.000 7,370.00

89.100 9,801.00

59.600 6,556.00

0039

MGALWATER
0039 

9170.00      300.00 64.020 19,206.00

64.020 19,206.00

0.000 0.00

0.000 0.00

0040

STA EARTH SHOULDER CONSTRUCTION
0040 

9185.77      105.00 60.120 6,312.60

60.120 6,312.60

0.000 0.00

0.000 0.00

0041

STA RUMBLE STRIPS, CONCRETE
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      40.00 380.000 15,200.00

380.000 15,200.00

0.000 0.00

0.000 0.00

0042

SY  SURFACING UNDER GUARDRAIL
0042 

9190.50      55.00 628.000 34,540.00

628.000 34,540.00

405.540 22,304.70

267.710 14,724.05

0043

TON FLY ASH
0043 

Contracted 1,896,442.72

Current 1,931,194.72

In place 893,420.16

This Estimate 125,819.78

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      2,512.00 1.000 2,512.00

1.000 2,512.00

0.809 2,032.21

0.000 0.00

0044

LS  MOBILIZATION
0044 

1119.01      410.00 2.000 820.00

2.000 820.00

2.000 820.00

0.000 0.00

0045

EACHREMOVE GRATE INLET
0045 

4004.00      2.45 350.000 857.50

350.000 857.50

350.000 857.50

0.000 0.00

0046

LB  CAST IRON GRATE
0046 

4035.00      346.00 1.000 346.00

1.000 346.00

1.000 346.00

0.000 0.00

0047

EACHREMOVE FLARED-END SECTION
0047 

4040.00      255.00 2.000 510.00

2.000 510.00

2.000 510.00

0.000 0.00

0048

EACHREMOVE HEADWALLS FROM CULVERTS
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      20.00 163.000 3,260.00

163.000 3,260.00

179.500 3,590.00

16.500 330.00

0049

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0049 

4105.59      1,710.00 1.700 2,907.00

1.700 2,907.00

1.700 2,907.00

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0050 

4107.07      620.00 0.770 477.40

0.770 477.40

0.770 477.40

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0051 

4155.50      3.00 95.000 285.00

95.000 285.00

95.000 285.00

0.000 0.00

0052

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0052 

4157.00      2.00 53.000 106.00

53.000 106.00

53.000 106.00

0.000 0.00

0053

LB  REINFORCING STEEL FOR COLLARS
0053 

4310.18      255.00 1.000 255.00

1.000 255.00

1.000 255.00

0.000 0.00

0054

EACH18" FLARED-END SECTION
0054 

4460.36      1,230.00 1.000 1,230.00

1.000 1,230.00

1.000 1,230.00

0.000 0.00

0055

EACH36" CONCRETE FLARED-END SECTION
0055 

P120.36      201.00 7.000 1,407.00

7.000 1,407.00

7.000 1,407.00

0.000 0.00

0056

LF  36" CULVERT PIPE, TYPE 2
0056 

P400.18      46.00 45.000 2,070.00

45.000 2,070.00

91.000 4,186.00

0.000 0.00

0057

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.18      41.00 80.000 3,280.00

80.000 3,280.00

80.000 3,280.00

0.000 0.00

0058

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0058 

Contracted 20,322.90

Current 20,322.90

In place 22,289.11

This Estimate 330.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,663.00 1.000 1,663.00

1.000 1,663.00

0.000 0.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

L001.01      900.00 5.000 4,500.00

5.000 4,500.00

0.000 0.00

0.000 0.00

0060

ACRESEEDING, TYPE A
0060 

L001.02      700.00 3.000 2,100.00

3.000 2,100.00

0.000 0.00

0.000 0.00

0061

ACRESEEDING, TYPE B
0061 

L032.75      300.00 18.000 5,400.00

18.000 5,400.00

0.000 0.00

0.000 0.00

0062

TON MULCH
0062 

Contracted 13,663.00

Current 13,663.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 1195+67.41 1-136'-0" & 1-153 '-0" SPAN

0030.60      69,900.00 1.000 69,900.00

1.000 69,900.00

1.000 69,900.00

0.000 0.00

0063

LS  MOBILIZATION
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      415.00 191.600 79,514.00

191.600 79,514.00

191.600 79,514.00

0.000 0.00

0064

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0064 

3051.10      3.10 36,903.000 114,399.30

36,903.000 114,399.30

36,903.000 114,399.30

0.000 0.00

0065

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0065 

6000.10      26,000.00 1.000 26,000.00

1.000 26,000.00

1.000 26,000.00

0.000 0.00

0066

LS  ABUTMENT NO.1 EXCAVATION
0066 

6000.11      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0067

LS  ABUTMENT NO.2 EXCAVATION
0067 

6004.48      625.00 13.700 8,562.50

13.700 8,562.50

13.700 8,562.50

6.850 4,281.25

0068

CF  BRIDGE JOINT NOSING
0068 

6005.28      105.00 90.800 9,534.00

90.800 9,534.00

90.800 9,534.00

45.400 4,767.00

0069

LF  PREFORMED SILICONE JOINT, TYPE B
0069 

6010.22      675.00 55.300 37,327.50

55.300 37,327.50

55.300 37,327.50

0.000 0.00

0070

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0070 

6010.26      1,240.00 12.600 15,624.00

12.600 15,624.00

12.600 15,624.00

0.000 0.00

0071

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0071 

6016.20      42.00 1,736.000 72,912.00

1,736.000 72,912.00

0.000 0.00

0.000 0.00

0072

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0072 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   6 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      130,000.00 1.000 130,000.00

1.000 130,000.00

1.000 130,000.00

0.200 26,000.00

0073

EACHPREPARATION OF BRIDGE AT STATION

1195+67.41

0073 

6107.00      104.00 296.000 30,784.00

296.000 30,784.00

264.307 27,487.93

264.307 27,487.93

0074

SY  CONCRETE SLOPE PROTECTION
0074 

6131.23      5.20 4,122.500 21,437.00

4,122.500 21,437.00

0.000 0.00

0.000 0.00

0075

SF  PENETRATING CONCRETE SEALER
0075 

6131.50      3.10 9,492.000 29,425.20

9,492.000 29,425.20

9,492.000 29,425.20

0.000 0.00

0076

LB  EPOXY COATED REINFORCING STEEL
0076 

6210.14      79.00 375.000 29,625.00

375.000 29,625.00

281.700 22,254.30

0.000 0.00

0077

LF  HP 12 INCH X 53 LB STEEL PILING
0077 

6510.55      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0078

LS  TEMPORARY BRIDGE SHORING
0078 

6617.25      500.00 4.000 2,000.00

4.000 2,000.00

39.197 19,598.50

0.000 0.00

0079

SF  CONCRETE REPAIR
0079 

6801.28      400.00 10.000 4,000.00

10.000 4,000.00

0.000 0.00

0.000 0.00

0080

LF  CRACK EPOXY INJECTION
0080 

8091.00      40.00 139.000 5,560.00

139.000 5,560.00

139.000 5,560.00

0.000 0.00

0081

CY  GRANULAR BACKFILL
0081 
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Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.34      47.40 0.000 0.00

20.200 957.48

20.200 957.48

0.000 0.00

4001

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

GRADE BEAM NO. 1

4001 

6210.34      47.40 0.000 0.00

73.100 3,464.94

73.100 3,464.94

0.000 0.00

4002

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

GRADE BEAM NO. 2

4002 

Contracted 746,604.50

Current 751,026.92

In place 659,609.65

This Estimate 62,536.18

GROUP 6 BRIDGE AT STA. 1195+67.41 1-136'-0" & 1-153 '-0" SPAN

GROUP 7 GUARDRAIL

0030.70      850.00 1.000 850.00

1.000 850.00

1.000 850.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

7011.20      22.00 162.500 3,575.00

162.500 3,575.00

162.500 3,575.00

75.000 1,650.00

0083

LF  W-BEAM GUARDRAIL
0083 

7020.00      2,300.00 4.000 9,200.00

4.000 9,200.00

4.000 9,200.00

2.000 4,600.00

0084

EACHBRIDGE APPROACH SECTIONS
0084 

7024.27      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

2.000 4,400.00

0085

EACHGUARDRAIL END TREATMENT, TYPE II
0085 

Contracted 22,425.00

Current 22,425.00

In place 22,425.00

This Estimate 10,650.00

GROUP 7 GUARDRAIL

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.80      12,800.00 1.000 12,800.00

1.000 12,800.00

0.431 5,516.80

0.000 0.00

0086

LS  MOBILIZATION
0086 

A001.12      465.00 1.000 465.00

1.000 465.00

0.000 0.00

0.000 0.00

0087

EACHPULL BOX, TYPE PB-5
0087 

A070.10      2.85 1,399.000 3,987.15

1,399.000 3,987.15

0.000 0.00

0.000 0.00

0088

LF  1 1/2-INCH CONDUIT IN TRENCH
0088 

A074.12      22.00 316.000 6,952.00

316.000 6,952.00

0.000 0.00

0.000 0.00

0089

LF  1 1/2-INCH CONDUIT, JACKED
0089 

A080.22      1.15 1,715.000 1,972.25

1,715.000 1,972.25

0.000 0.00

0.000 0.00

0090

LF  STREET LIGHTING CABLE, NO. 6 BARE
0090 

A080.24      1.50 3,430.000 5,145.00

3,430.000 5,145.00

0.000 0.00

0.000 0.00

0091

LF  STREET LIGHTING CABLE, NO. 6 USE
0091 

A082.34      1.60 180.000 288.00

180.000 288.00

180.000 288.00

44.000 70.40

0092

LF  DIRECT BURIAL CABLE, NO. 6 USE
0092 

A630.20      152.00 1.000 152.00

1.000 152.00

1.000 152.00

0.000 0.00

0093

EACHREMOVE PULL BOX
0093 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A700.20      1,800.00 5.000 9,000.00

5.000 9,000.00

1.500 2,700.00

0.000 0.00

0094

EACHRELOCATE STREET LIGHTING UNIT

TYPE "A"

0094 

A700.21      1,800.00 4.000 7,200.00

4.000 7,200.00

4.000 7,200.00

1.000 1,800.00

0095

EACHRELOCATE STREET LIGHTING UNIT

TYPE "B"

0095 

A700.22      1,800.00 4.000 7,200.00

4.000 7,200.00

0.000 0.00

0.000 0.00

0096

EACHRELOCATE STREET LIGHTING UNIT

TYPE "C"

0096 

Contracted 55,161.40

Current 55,161.40

In place 15,856.80

This Estimate 1,870.40

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 26,150.000 13,075.00

26,150.000 13,075.00

14,472.000 7,236.00

3,210.000 1,605.00

0097

BDAYBARRICADE, TYPE II
0097 

0001.10      1.10 2,633.000 2,896.30

2,633.000 2,896.30

956.000 1,051.60

292.000 321.20

0098

BDAYBARRICADE, TYPE III
0098 

0001.75      8.30 120.000 996.00

120.000 996.00

253.000 2,099.90

28.000 232.40

0099

EACHTEMPORARY SIGN DAY
0099 

0001.90      0.75 10,390.000 7,792.50

10,390.000 7,792.50

5,757.000 4,317.75

877.000 657.75

0100

EACHSIGN DAY
0100 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.75 778.000 583.50

778.000 583.50

74.000 55.50

42.000 31.50

0101

EACHCONTRACTOR FURNISHED SIGN DAY
0101 

0002.28      0.25 29,700.000 7,425.00

29,700.000 7,425.00

5,028.000 1,257.00

1,531.000 382.75

0102

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0102 

0002.30      0.25 19,800.000 4,950.00

19,800.000 4,950.00

8,184.300 2,046.08

576.000 144.00

0103

LF  PAVEMENT MARKING REMOVAL
0103 

0002.44      0.20 43,500.000 8,700.00

43,500.000 8,700.00

24,500.600 4,900.12

3,828.000 765.60

0104

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0104 

0002.47      0.25 43,500.000 10,875.00

43,500.000 10,875.00

0.000 0.00

0.000 0.00

0105

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0105 

0003.10      440.00 10.000 4,400.00

10.000 4,400.00

14.000 6,160.00

0.000 0.00

0106

DAY FLAGGING
0106 

0003.50      22.00 950.000 20,900.00

950.000 20,900.00

1,162.500 25,575.00

0.000 0.00

0107

LF  CONCRETE PROTECTION BARRIER
0107 

0003.56      3.00 950.000 2,850.00

950.000 2,850.00

2,325.000 6,975.00

0.000 0.00

0108

LF  RELOCATE CONCRETE PROTECTION BARRIER
0108 

0003.70      465.00 4.000 1,860.00

4.000 1,860.00

4.000 1,860.00

0.000 0.00

0109

EACHTEMPORARY RUMBLE STRIP
0109 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

1155           

0009 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      24,000.00 1.000 24,000.00

1.000 24,000.00

1.000 24,000.00

0.500 12,000.00

0110

EACHTEMPORARY TRAFFIC SIGNAL
0110 

0010.04      7,500.00 1.000 7,500.00

1.000 7,500.00

0.500 3,750.00

0.000 0.00

0111

EACHFIELD OFFICE
0111 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0112

HOURTRAINING
0112 

0030.00      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0113

LS  MOBILIZATION
0113 

1017.50      20,111.00 1.000 20,111.00

1.000 20,111.00

0.400 8,044.40

0.150 3,016.65

0114

LS  CONSTRUCTION STAKING AND SURVEYING
0114 

4022.05      16.00 750.000 12,000.00

750.000 12,000.00

0.000 0.00

0.000 0.00

0115

LF  TEMPORARY SLOPE DRAIN
0115 

9110.01      88.00 40.000 3,520.00

40.000 3,520.00

0.000 0.00

0.000 0.00

0116

HOURRENTAL OF LOADER, FULLY OPERATED
0116 

9110.03      68.00 40.000 2,720.00

40.000 2,720.00

26.000 1,768.00

5.500 374.00

0117

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0117 

9110.07      46.00 40.000 1,840.00

40.000 1,840.00

36.500 1,679.00

11.500 529.00

0118

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0118 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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0009 Pay Period End Date: 08.20.2016
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Nebraska Department of Roads Date: 08.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      120.00 40.000 4,800.00

40.000 4,800.00

7.250 870.00

0.000 0.00

0119

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0119 

L022.75      3.60 1,000.000 3,600.00

1,000.000 3,600.00

800.000 2,880.00

110.000 396.00

0120

LF  TEMPORARY SILT CHECK
0120 

L022.90      2.75 2,000.000 5,500.00

2,000.000 5,500.00

2,677.000 7,361.75

112.000 308.00

0121

LF  TEMPORARY SILT FENCE
0121 

L022.92      2.60 1,000.000 2,600.00

1,000.000 2,600.00

0.000 0.00

0.000 0.00

0122

LF  TEMPORARY EARTH CHECK
0122 

L032.56      29.00 2,000.000 58,000.00

2,000.000 58,000.00

157.282 4,561.18

0.000 0.00

0123

CY  SLASH MULCH GRINDING
0123 

L032.57      15.00 2,000.000 30,000.00

2,000.000 30,000.00

8.000 120.00

8.000 120.00

0124

CY  SLASH MULCH PLACEMENT
0124 

L032.70      400.00 4.000 1,600.00

4.000 1,600.00

0.000 0.00

0.000 0.00

0125

TON TEMPORARY MULCH
0125 

L860.24      575.00 5.000 2,875.00

5.000 2,875.00

0.000 0.00

0.000 0.00

0126

EACHSTORM EVENT RESTORATION - INCENTIVE
0126 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      4,700.00 1.000 4,700.00

1.000 4,700.00

0.800 3,760.00

0.300 1,410.00

0127

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0127 

Contracted 274,269.30

Current 274,269.30

In place 122,928.28

This Estimate 22,293.85

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,474,595.22

Current 3,534,456.04

In place 2,005,017.88

This Estimate 273,448.30


